
PROJECT: 20-1237 DEV, PORT ANGELES PUMPTRACK
Sponsor: Port Angeles City of Program: YAF - Large Status: Active

Project Start Date: 07/01/2021 Agreement End Date: 10/31/2022

Progress Report Status: Accepted 10/06/2021

Progress Report

Report Period

From To07/01/2021 10/04/2021

Questions
#1: Describe the work accomplished during this reporting period.

#2: Are there any significant challenges that might hinder progress or keep you from meeting your project milestones? If
so, please tell us about them.

#3: Tell us about work planned for the next reporting period.

#4: Do you anticipate you will need to request a modification to your project agreement in the next six months (time
extension, cost change, scope change, etc.)? If yes, please explain:

Currently the City of Port Angeles is continuing to work with the Lincoln Park BMX team on the 
construction of our Pump Track.  Because of the timing of the Cultural Resource portion of the project, 
finding additional funding for the stormwater retention, and upcoming weather, we have decided to 
postpone the project until May 1, 2022.

No
No.  If anything this will give us time to find some additional funds to enhance the track and make it more 
maintenance free for staff.

Fundraising/additional grants.

No
I think the timeline of 10/31/2022 will still work.  If anything the cost of the project may go up but, again, 
this would be to enhance the project.  
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Milestones

Special Conditions

Need amendment to change

Milestone
Target
Date Completed Delayed

New
Target
Date Progress/Reason for Delay

Cultural Resources Complete
Survey required prior to commencing ground disturbing
activities, see special condition #1

10/31/2021

Annual Project Billing Due 12/31/2021

Construction Started 05/01/2022

50% Construction Complete 05/31/2022

Progress Report Due 05/31/2022

RCO Interim Inspection 06/15/2022

90% Construction Complete 06/15/2022

Funding Acknowl Sign Posted 06/30/2022

Construction Complete 06/30/2022

Final Billing Due 08/31/2022

Final Report Due 08/31/2022

RCO Final Inspection 09/30/2022

Agreement End Date 10/31/2022

Completed.

05/02/2022 Since the project will be delayed, no funds from RCO
reimbursements are needed at this time.
This is still the anticipated date.

Cultural Resources-Survey Required
This agreement requires compliance with Executive Order 21-02.  RCO has completed the initial consultation for this project and a cultural resources survey is required.  All
historic properties within the APE must be evaluated on the appropriate DAHP forms, and an eligibility recommendation be provided.   The Sponsor must submit to RCO the
survey and receive from RCO a notice of cultural resources completion before any ground disturbing activities can begin.  Ground disturbance started without approval will be
considered a breach of contract.  In the event that archaeological or historic materials are discovered while conducting ground disturbing activities, work in the immediate
vicinity must stop and the Sponsor must ensure compliance with the provisions found in this agreement.  All cultural resources work must meet reporting guidelines outlined
by the Department of Archaeology and Historic Preservation.

Permits

Permits and Reviews Issuing Organization Applied Date
Received
Date

Expiration
Date Permit #

Note: Permit will be submitted by the City once funding is secured.

Building Permit City/County 05/29/2020 05/25/2021 05/24/2021 TBD

Permit Questions
#1: Any additional mitigation requirements? If so, please describe.

#2: Are there any additional permits required? If so, please describe.

#3: Tell us about your progress with securing your permits or ESA consultation.

No

No

All permits are secured.

Progress Report, Project 20-1237

Page 2 of 3 10/06/2021



Attachments
PHOTOS (JPG, GIF)

Photos (JPG, GIF)

PROJECT DOCUMENTS AND PHOTOS

Project Documents and Photos

File
Type

Attach
Date Attachment Type Title Person

File Name, Number 
Associations Shared

No attachments match filter criteria

Certify & Submit
Status History

Report Status Date User Note

Accepted 10/06/2021 Beth Auerbach

Hi Corey, Just a couple comments from the Milestones Page: The Cultural Resources milestone
cannot be checked as complete until RCO has finished tribal consultation and the sponsor has signed
the Unanticipated Discovery Plan. We'll send the UDP once consultation is complete. Annual Billing:
please submit a bill each year the project is active, even if the sum is $0 Thanks, Beth

Submitted 10/04/2021 Corey Delikat Thanks Beth!

Draft 10/04/2021 Corey Delikat

Progress Report, Project 20-1237

Page 3 of 3 10/06/2021


